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The Accounts Commission
The Accounts Commission is the public spending watchdog for local
government. We hold councils in Scotland to account and help them improve.
We operate impartially and independently of councils and of the Scottish
Government, and we meet and report in public.
We expect councils to achieve the highest standards of governance and
financial stewardship, and value for money in how they use their resources
and provide their services.
Our work includes:
•

securing and acting upon the external audit of Scotland’s councils
and various joint boards and committees

•

assessing the performance of councils in relation to Best Value and
community planning

•

carrying out national performance audits to help councils improve
their services

•

requiring councils to publish information to help the public assess
their performance.

You can find out more about the work of the Accounts Commission on
our website: www.audit-scotland.gov.uk/about-us/accounts-commission

Audit Scotland is a statutory body set up in April 2000 under the Public
Finance and Accountability (Scotland) Act 2000. We help the Auditor General
for Scotland and the Accounts Commission check that organisations
spending public money use it properly, efficiently and effectively.
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Commission findings
1

The Commission accepts the Controller of Audit’s report on Best Value
in East Dunbartonshire Council.

2

The council has worked to respond to the concerns expressed by the
Commission in our previous findings in June 2015. There is better
prioritisation of improvement projects and some stronger aspects of
workforce planning. Scrutiny of performance by elected members is
also improving.

3

But we remain concerned that the council does not demonstrate
adequate capability to deliver its ambitious transformation programme
and thus its ability to address its significant funding gap. Our concern
is evidenced by failure to meet targets and lack of clarity about the
savings to be achieved.

4

More competent programme management is essential to ensure public
confidence in the council’s approach to managing change.

5

Workforce planning needs to improve further, with a workforce plan
that is better integrated to the transformation programme, ensuring
that the skills needed to achieve the programme will be available and
the targeted savings are monitored and achieved.

6

Member scrutiny must also improve further. Members need to set
the priorities of scrutiny and determine the quantity and content of
information they require to fulfil their responsibilities.

7

The Commission needs the council to demonstrate effective leadership
in ensuring the required change. We will continue our interest in the
council and require the Controller of Audit to update us by the end of
2017 through the annual audit and in our revised approach to auditing
Best Value.
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Key facts

Population of East
Dunbartonshire
Council area

Number
of elected
members

£241

105,000

Council's budget for
2016/17

million

£9.89
24

million

£27.6
Number of full-time
equivalent employees
as at March 2016

million

3,693
Cross-party
breakdown

2

Conservative

8

9

3

2

SNP Labour Lib Dem Independent

Savings
target for
2016/17

Savings target to
2019/20
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Controller of Audit
report
Introduction
1. This report updates the Accounts Commission on the council’s progress
following a previous Best Value follow-up report in June 2015. This is my third
Best Value report on East Dunbartonshire Council
in the last three years. In
December 2013, I reported to the Commission findings from targeted Best Value
work identified in the council’s 2013-16 assurance and improvement plan. The
2012/13 Annual Audit Report for the council summarised this Best Value work.
The 2013 report raised a number of concerns, including:
• gaps in the council’s systems of internal controls
• significant delays in its capital programme
• weaknesses in its approach to procurement
• scope to improve performance information and management.
2. After considering my report, the Commission asked for a follow-up Best
Value report within one year to track the council’s progress against these
concerns. In June 2015 I reported that, although the council continued to deliver
a good standard of services, several significant issues remained unresolved.
These included continuing gaps in financial reconciliations, slippage in its capital
programme and high levels of sickness absence.
3. The Commission issued findings on my report. These noted the council’s
commitment to improvement, and acknowledged that it had made progress
in responding to some of the issues I raised in my December 2013 report.
However, the Commission raised serious concerns about how quickly the council
was making improvements. It concluded that there was a gap between the
council’s ambitions and how it was implementing improvement programmes and
strategies in practice. In particular, the Commission highlighted the need for the
council to:
• urgently develop clearer priorities for its transformation programme
• improve how it manages staff and other resources through regular
timely financial reconciliations, better planning and delivery of its capital
programme, developing clear targets and timescales for its workforce
strategy, and making better progress with job evaluation
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• improve the effectiveness of scrutiny arrangements to ensure that
elected members are able to fulfil their responsibility to challenge and
scrutinise performance.
4. The Commission requested a follow-up Best Value report within 18 months
to report on progress. This report is my response to the Accounts Commission’s
request. The main audit work by a team from Audit Scotland took place between
May and August 2016 and has focused on following up the Commission’s findings.
This included interviewing council officers and elected members, reviewing council
documents such as reports and minutes, and observing meetings.
5. We gratefully acknowledge the cooperation and assistance provided to the
audit team by all elected members and officers we contacted during the audit.
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Summary
6. Since the last Best Value audit the council has taken steps to address the
Commission’s concerns. It has prioritised its transformation programme, which
sets out all its projects to deliver savings and change the way it provides services.
The council agreed a revised programme in June 2016 (paragraphs 20–22), with
a further update in October 2016.
7. The council has also made progress with some larger-scale improvement
projects over the past year. However, much of its transformation programme
remains behind schedule. This is something the council needs to rectify if it is to
meet its projected funding gap of £27.6 million between 2017/18 and 2019/20. It
is now looking to make significant savings by sharing services with neighbouring
councils, although at this early stage the level of anticipated savings is not clear.
8. Over the past year the council has improved the quality and frequency of its
financial reconciliations. It is also delivering its capital programme more effectively
(paragraphs 52–58). Despite these improvements in financial management,
the external auditor has raised concerns in the 2015/16 Annual Audit Report
about the council’s internal controls for payments to private social care providers.
In September, members examined these issues at the Transformation, Economy
and Employment scrutiny panel and have agreed actions to address them.
However, we also have concerns about the range of skills within the finance team
to sustain improvements.
9. The council has implemented some aspects of good workforce planning, but
it continues to reshape the size and roles of its workforce without clearly stating
how this will deliver its priorities (paragraphs 34–37). Developments in HR
systems and practices over the past year have helped reduce sickness absence
and improve the council’s understanding of the size and skills of its workforce.
The council also completed its job evaluation exercise in 2016, albeit after
lengthy delays.
10. The council has further reduced its number of chief officers and other staff
over the last year to make savings. While the council is committed to achieving
workforce reductions through voluntary means, it needs to ensure that the
associated loss of skills and experience does not adversely affect its ability to
deliver both services and its significant programme of change. Since 2009, it has
made significant reductions across its workforce through voluntary redundancy.
The council’s average cost of voluntary exit packages is high compared to other
councils. This will be influenced by the proportion of senior staff leaving the
council but also suggests scope for the council to review whether the terms of its
exit packages represent best value.

Summary | 9

11. Decision-making is more transparent, with the council conducting more
of its business in public. Scrutiny arrangements and the quality of elected
members’ scrutiny are also becoming more effective. However, there remains
scope for further improvements to governance, particularly in providing elected
members with shorter and clearer reports to help decision-making and scrutiny
(paragraphs 44–51).
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Audit assessment
The council needs to improve more quickly if it is to meet its
projected funding gap
The council has made progress with a number of projects over the past
year but its transformation programme remains behind schedule
12. The council established its transformation programme in 2013 as a
response to the significant financial challenges it faces, with a need to identify
cumulative savings of £27.6 million between 2017/18 and 2019/20. Its original
programme included a broad range of projects, from major capital projects such
as community hubs, which offer a number of council services under one roof,
to smaller-scale changes such as introducing electronic payslips. In our previous
Best Value reports we reported that a significant number of projects were behind
schedule, particularly the larger, more complex projects, which could potentially
make the greatest contribution to the council’s savings targets. We also
highlighted that the council was unable to demonstrate the benefits and savings
that its transformation projects were achieving.
13. In 2015, we reported that the council’s transformation programme was
beginning to gain momentum. Since then, the council has made further
progress with some of its more significant transformation projects. These
include the following:
• Homecare resources review: a new model of providing homecare, to help
more people with long-term needs to live at home, has been operating
since February 2016, nearly two years behind schedule. The revised
staffing and shift patterns adopted through the new model are expected
to generate annual savings of £600,000 from 2016/17. But trade union
representatives we spoke to raised concerns that additional staff had
not yet been recruited, leading to an increase in overtime costs after the
council took back control of elements of homecare services that had been
run by private providers.
• Integrated HR and payroll system: the principal elements of the system
are now functioning, although significantly behind the original due date of
December 2013. The introduction of some additional planned modules,
such as online payroll, ePayslips, timesheets, expense claims has been
delayed and is due to be completed by the end of February 2017.
• Community hubs: two of the five planned community hubs are now
open. The Lennoxtown community hub opened in February 2016 after
almost a two-year delay. The Bearsden and Bishopbriggs hubs have been
redesigned and are both due to be completed by April 2017. The Milngavie
hub is not due to be completed until September 2018.
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14. In response to previous Commission findings, the council reviewed its
transformation projects and their planned timescales. Despite a number of
projects remaining behind schedule, the council reports that most transformation
projects are now progressing to plan against revised completion dates. While
we would expect timescales for some projects to be revised as the programme
is reprioritised, timescales for a large number of projects continue to be pushed
back, as shown in Exhibit 1 (page 12).
15. In the four months between June and October 2016, many estimated due
dates have slipped by four to 12 months. The October transformation update
does not make clear that timescales have changed since June, or explain
why delays have happened. Delays will have an impact on project costs and
anticipated savings, so it is important that updates are presented in a more
transparent way that enables elected members to properly scrutinise progress.
It is also important that the council tries to make as realistic an assessment of
timescales as possible at the beginning of projects.
The council is improving the way it manages its transformation projects
16. We previously reported that the council had improved the way it manages
and oversees its transformation projects. It did this by establishing a Programme
Management Office (PMO) and introducing a project management framework in
July 2014. Since our last audit, the council has continued to review and improve
its project management arrangements. For example, it has recently streamlined
the process of agreeing business cases for proposed projects and has introduced
gateway reviews of projects, which are designed to highlight and avert potential
risks. We have not been able to assess at this stage the impact of these recent
changes in helping the council deliver transformation projects within budget.
However, recent updates to the transformation programme show that project
timescales continue to slip (Exhibit 1).
17. The council has also introduced a lessons-learned log. Project managers
complete this at the end of each project and consult it before starting new
projects. Recurring issues include:
• projects can significantly increase in scope after they begin
• project timescales and costs are commonly underestimated
• projects are not always properly resourced in terms of numbers and skills
of staff.
18. The lessons-learned log should help the council to manage its programme
more effectively by recognising and addressing issues which have been recurring
across the programme. The council needs to ensure that it puts these lessons
into practice when scoping and budgeting new projects.
19. The council recognises that it has not successfully been able to measure
the benefits that its transformation projects have delivered. To improve this, a
dedicated accountant joined the PMO team in November 2015 with a remit of
costing business cases and carrying out financial options appraisal. As a result,
the transformation programme now includes an estimated financial benefit for
new projects, although this is currently provided for less than half of the current
overall programme. It is important that the council continues to improve how it
estimates and monitors savings associated with its transformation projects.

12 |

Exhibit 1

Transformation plan
Many key projects continue to take longer than originally anticipated.
Priority
score

Transformation project

Original due date

Delay

Revised due date

Current (Top priority)
89

Procurement

1 April 2016

12 months

31 March 2017

76

Terms and Conditions

12 September 2016

6 months

31 March 2017

75

Service Resource Management

1 April 2016

12 months

31 March 2017

73

Income Management System
Upgrade (AIM)

29 July 2016

4 months

15 December 2016

67

Revenues & Benefits
Service Review

1 July 2016

5 months

1 December 2016

65

Neighbourhood Services
Modernisation

30 June 2016

n/a

31 May 2016

65

Charging Framework &
Review of Letting

1 July 2016

12 months

1 July 2017

63

Channel Shift Programme

31 March 2017

n/a

n/a

63

Revenues & Benefits
Spend to Save

30 November 2016

2 weeks

16 December 2016

Legacy (highlighted in Audit Scotland’s previous report)
74

Integrated HR/Payroll

December 2013

38 months

28 February 2017

69

Oracle Procure To Pay (P2P)

October 2013

36 months

31 October 2016*

61

Remote & Mobile Working

August 2014

24 months

TBC

40

Unified Communications

October 2013

37 months

30 November 2016

28

Community Hub – Bearsden

December 2014

27 months

February 2017

28

Community Hub – Bishopbriggs

December 2014

28 months

April 2017

Complete Transformation projects

Original due date

Delay

Completion date

Homecare resourcing review

May 2014

21 months

COMPLETE (Feb 2016)

Internal shared service – phase 1

January 2014

32 months

COMPLETE (Sep 2015)

Registration service review programme

November 2014

11 months

COMPLETE (Dec 2015)

EDRMS Tender and Procurement

June 2013

29 months

WITHDRAWN (Dec 2015)

Community Hub – Lennoxtown

June 2014

20 months

COMPLETE (Feb 2016)

Note: *P2P rolled out to all services with the exception of Housing and HSCP.
Source: East Dunbartonshire Council: A follow-up report, June 2015, Audit Scotland; Transformation Programme 2016-17, East
Dunbartonshire Council, 21 June 2016 and 20 October 2016
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The council has prioritised its transformation programme
20. In June 2015, the Commission stated that the council urgently needed to
develop clearer priorities in its transformation programme. Priorities were needed
to ensure that it delivered critical projects and realised anticipated savings and
benefits. In response, the council agreed a prioritised transformation programme
in June 2015.
21. Since then, the council has developed a scoring matrix to prioritise projects
more formally. The matrix informed the council’s updates of its transformation
programme in 2016, and is based on the following five criteria (from highest to
lowest weighting):
• Improved efficiency
• Service delivery
• Maintenance and enhancement of core assets
• Statutory and legal responsibilities
• Corporate priorities and sustainability.
22. Despite improving how it prioritises projects, the council does not present its
transformation programme in the clearest and most accurate way. Its most recent
programme updates in June and October 2016 both list some projects as having
completion dates that had already expired. Where this is the case, parts of the
projects have been implemented, but revised timescales for full implementation
remain unclear. For example, in October 2016, the council reported that its ‘Click
Call Come In’ (CCC) strategy – a series of phased projects including a new webbased customer relationship management (CRM) system – had an estimated due
date of 30 September 2016. Phase 1, 'system go live', is reported as complete
but phase 2 is still to be scoped and programmed. The programme does not
identify a completion date for phase 2. While more information is available to
elected members if required, reporting currently lacks sufficient clarity to allow
them to easily scrutinise the council’s improvement activities. As noted before,
the reporting of timescales is also unclear (paragraphs 14–15).
The council has made substantial savings through procurement but needs
to make clear how it will achieve the even greater savings targets it is
relying on in future
23. In June 2015, we reported that the council had significantly improved its
procurement team and procurement systems. We noted that:
• the council was aiming to save £5 million between 2015/16 and 2017/18
from better procurement
• its estimated savings were, however, based only on figures from Scotland’s
local government centre for procurement expertise, Scotland Excel, rather
than specific procurement measures.
24. Since our last audit, the procurement team has gone on to win Team of the
Year at the 2015 Government Excellence in Public Procurement Awards. The
council also achieved approximately £930,000 of procurement savings against a
target of £1 million, through a range of areas such as negotiating new insurance
policies, fleet costs and street lighting.
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25. To deliver the council’s cumulative procurement savings target of £5 million
by 2017/18, it needs to make further procurement savings of £2 million in both
2016/17 and 2017/18. Procurement is the council’s top priority project, yet its
procurement plan lists only savings achieved in 2015/16, with no indication of
how further savings will be made. With such ambitious savings planned from
procurement, we would expect to see more detail of the specific measures
the council has in place to deliver them. The council has indicated that work is
ongoing to identify all procurement savings for 2016/17 and that these will be
reported in future reports to the Policy and Resources Committee.
The council is actively exploring shared services with neighbouring
councils to help meet its projected future funding gap
26. Despite the savings the council has made to date, as with other local
authorities across Scotland, the scale of its financial challenge is increasing. It has
a savings target of approximately £9.9 million for 2016/17. Its projected funding
gap over the next three years to 2019/20 is £27.6 million, which equates to
12.5 per cent of its annual budget. Following the 2016/17 budget-setting
process, its projected funding gap has increased by around 18.5 per cent from
the £23.3 million we reported previously.
27. The council recognises that even if it successfully delivers its existing
transformation programme, this will not be enough to meet its estimated savings
targets. It is therefore looking at alternative savings options. In particular, since
2015 it has been considering options for sharing services with neighbouring
councils in Inverclyde and West Dunbartonshire. All three councils have agreed
to establish a joint Shared Services Committee, and approved a joint committee
Minute of Agreement in September 2016. This established the governance
structure necessary for the joint committee and to allow the sharing of
services among participating councils. The first meeting of the Shared Services
Committee is due to be held in mid-December 2016. Each council has appointed
four elected members to sit on the joint committee.
28. The councils have an ambitious aim of sharing services from April 2017
onwards. The councils have estimated indicative savings of 15 per cent over three
years from sharing the proposed frontline services, which initially includes roads
and transportation and fleet management. The savings that East Dunbartonshire
Council can actually achieve and how quickly they will impact on its budget will
be clearer once the councils have developed detailed business plans. These
are expected to be approved by March 2017, and the councils plan for shared
services to be operational from April 2017.

The council has a better understanding of its workforce but
continues to make significant staff reductions without clear
objectives
The council has continued to reduce senior officer numbers
29. The council has significantly changed its organisational structure since 2009.
The council has reported that it has reduced the number of directors and heads
of service by 76 per cent. Since our last report in June 2015, the council has
changed its chief officer structure twice, taking the opportunity to rationalise as
officers have taken voluntary redundancy.
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30. The council has reported that the latest chief officer restructuring will
contribute towards workforce savings of £375,000 in 2016/17 and £500,000 from
2017/18 onwards. It is using some of its savings to invest in 11 new strategic
lead roles that report to the two depute chief executives. The strategic leads are
to provide the management skills needed to deliver organisational change while
maintaining effective service delivery.
31. The size and scope of strategic lead roles differ across services and includes
a chief finance officer, who acts as the council’s section 95 officer, responsible
for the council’s financial affairs. This role was previously performed by the Group
Director – Finance & Corporate Assets. The chief finance officer is not a member
of the council’s Corporate Management Team (CMT), which is not consistent
with the Accounts Commission’s guidance on the role and its importance. The
chief finance officer does, however, regularly attend CMT meetings.
After lengthy delays, the council has completed its corporate job evaluation
exercise
32. After a two-year delay, the council began an organisation-wide job evaluation
exercise in 2013. In our last Best Value report we noted that by February 2015,
the council had evaluated 61 per cent of 2,841 jobs. The Commission stressed
the council needed to make better progress with job evaluation. This was critical
in eliminating uncertainty for staff across the organisation about their grading and
pay and tackling the associated effects on staff morale, stress and absence.
33. The council has now completed its job evaluation exercise, including the
appeals process. It has now begun to evaluate the new posts that have been
created from its simultaneous organisational restructuring exercise. This should be
a much shorter process, although timescales for completing it are unclear.
The council has adopted some elements of good practice in workforce
planning, but still lacks clear objectives and timescales against which it can
judge its success
34. We reported previously that, due to lacking effective HR systems, the
council was not able to provide us with accurate staffing levels. As a result of
implementing its integrated HR/payroll system during 2015/16, the council now
knows that at March 2016 its staffing level was 3,693.09 full-time equivalent
(FTE), with a headcount of 4,286.
35. The Commission previously found that the council needed to ensure that its
workforce strategy had clear targets and timescales. In June 2015, the council
approved an updated workforce strategy for 2015-18. This focuses on high-level
principles of workforce planning, for example the importance of having the ‘Right
People, Right Time, Right Place with the Right Skills’. However, the strategy could
do more to address what that means in practice for the council. For example, the
Accounts Commission’s and Auditor General’s 2013 Scotland’s public sector
workforce
report recommends that councils and other public sector bodies
should forecast expected staff numbers, skills needs and costs on a rolling threeyear basis. This is not yet happening in East Dunbartonshire.
36. To accompany its workforce strategy the council has developed a workforce
improvement plan. This focuses on developing and implementing workforce
programmes and initiatives, but does not include clear targets or timescales
dealing with staffing numbers, the voluntary release scheme or how the council
manages absence.
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37. Consistent with good practice in workforce planning, all service areas
performed a skills gap analysis in 2015 to assess whether they had the right
number of people with the right skills. The council has used the results to
produce a corporate training plan. We have not carried out a full assessment of
the skills analyses, but we found evidence that in some areas the council has
not given adequate consideration to ensuring it has enough people with the right
skills in place to deliver services effectively. For example, in our 2015/16 Annual
Audit Report
we raise concerns about capacity within both the finance and
revenue and benefits teams. Staff changes and reductions have led to individual
officers having sole responsibility and knowledge of certain areas of work. As
a result, the council lacks resilience and any staff absence creates a risk to the
delivery of these important services. The council's staff wellbeing survey also
highlighted employee concerns about teams being understaffed and a lack of
training and support to enable employees to adjust to additional responsibilities
(paragraph 40). The council is carrying out strategic reviews of its finance and
revenue and benefits functions that include consideration of future staffing and
skills needs, but these have yet to be concluded.
Sickness absence is falling but remains relatively high
38. In 2013/14, the council had the highest sickness absence rate in Scotland,
with an annual average of 13.07 days lost per employee (excluding teachers).
Over the past few years the council has made concerted efforts to manage
absence more effectively. This resulted in average absence falling to 12.68 days
in 2014/15 (the fourth highest absence rate in Scotland). The council’s data for
2015/16 shows further improvement, with average absence falling to 11.65 days
per employee.
39. The council acknowledges that it still has work to do to reduce absence
further, and is continuing to take positive steps to improve absence management.
Since our previous Best Value audit it has developed a managers’ toolkit and
provided training to try to ensure that all managers are applying the absence
policy consistently. It has also carried out a staff wellbeing survey and used the
results in developing its revised Wellbeing at Work policy in January 2016.
40. The focus of the wellbeing survey was on employees’ awareness of
various council policies and initiatives. While the survey asked questions about
employees’ exercise and healthy eating. Responses to open questions feature
repeated comments about lack of communication and consultation about
changes made within the council, with restructuring and reduced staff numbers
leading to increased workloads and stress. Less than half of respondents believe
that the council understands what has an impact on their mental health and
wellbeing at work, or that the council supports them if they have problems
with their mental health and wellbeing. While results are based on a limited
sample, with only 163 people (three per cent of staff) completing the survey,
they do highlight important challenges for the council in improving the working
environment and reducing absence.
The cost of voluntary redundancy is high and the resulting savings are not
monitored effectively
41. During 2015/16, 101 employees were approved for release through voluntary
redundancy, at a cost of £8.99 million. The council has used voluntary redundancy
as one of the primary ways of reducing its annual operating costs, in line with its
commitment to achieving change through voluntary means. However, the costs
of its scheme are high compared to other Scottish local authorities. In 2015/16,
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East Dunbartonshire had the second highest total cost of voluntary exit packages
among Scottish councils and the fourth highest average cost per employee.
Its relatively high costs will be influenced by a high proportion of senior staff
leaving the council, as well as the relatively favourable terms on offer for
employees to leave.
42. In December 2014, the council reviewed the terms of its voluntary exit
scheme and agreed to maintain its existing terms in order to attract sufficient
interest in the scheme. It is currently preparing for a further round of voluntary
redundancies. As part of its preparation, the council should continue to review the
terms it offers employees, relative to demand for voluntary redundancy, to ensure
it achieves value for money.
43. The council makes each voluntary redundancy decision based on a business
case that outlines costs, anticipated savings and payback periods. However,
it does not effectively monitor whether its projected savings from voluntary
redundancies are being fully achieved.

Decision-making is more open and scrutiny is becoming more
effective, but there is still scope for improvement
Scrutiny of the council’s performance and transformation programme is
improving
44. In May 2014, the council established two scrutiny panels: Transformation,
Economy and Employment, and Transformation and Community Wellbeing.
These are designed to help elected members scrutinise the council’s
transformation programme and its impact on services, as well as the council’s
priorities and significant financial challenges.
45. In June 2015, we reported that the panels were not working effectively.
In particular:
• panels were not being provided with the most up-to-date
information available
• it was unclear how the scrutiny panels’ agendas were being set
• the Audit and Risk Management Subcommittee was not effectively
directing the scrutiny panels’ work
• the panels had not fed back any areas for improvement to the Audit and
Risk Management Subcommittee.
46. By observing the scrutiny panels in June 2016 and reviewing minutes we can
see that there has been some improvement over the past year. The quality of
scrutiny by elected members is improving, but there remains scope to improve
how the panels work:
• The focus of scrutiny panel meetings continues to be more on members
receiving a wide range of information through presentations than on their
scrutinising specific issues of importance.
• In some cases, it is clearer why issues are being examined by scrutiny
panels, but this remains variable. This is likely to be helped by Audit and
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Risk Management becoming a full committee from September 2016. It
now operates independently of the Policy and Resources Committee,
setting its own agenda and directing the scrutiny panels’ work.
• Officers have recently started providing panel members with information
to allow them to track changes resulting from their scrutiny. Officers
recognise that they can improve on how well and how quickly they provide
this information.
The council is conducting much more of its business in public. Shorter
and easier-to-understand reports could help improve decision-making and
scrutiny by elected members
47. Previously we reported that elected members were considering a large
amount of information in private sessions at committee meetings. Conducting
business in public is an important aspect of councils being accountable to
their communities and ensuring that local people can find out about local
decisions. This in turn is increasingly important in encouraging and enabling local
communities to participate more effectively in achieving local outcomes.
48. In June 2015, we reported that the council had begun to respond positively
to these criticisms. We highlighted for example, that the Policy and Resources
Committee had not considered any private papers between the beginning of
2015 and June 2015, when we published our report. The council has continued
to minimise the amount of business it does in private, with only six per cent of
papers being taken in private in 2015/16. Although the council is carrying out
more of its business in public, officers are also providing more information to
members through confidential briefings, or verbally, or both. In striving to be as
open and transparent as possible in conducting its business, the council should
ensure that it does not allow confidential briefings to become a substitute for
private papers.
49. Previously, we expressed concern that council and committee reports were
long, complex and written in bureaucratic language, making them difficult to
understand for elected members and the wider public. Since our last Best Value
audit the volume of information provided to elected members for council and
committee meetings has reduced, and in the main is broadly in line with other
councils. However, on occasion, elected members have been asked to consider
papers of over 400 pages for a single meeting, with papers for the council
meeting in November 2015 totalling 1,212 pages.
50. Although members generally receive a reduced volume of information, some
of it is still difficult to understand. It is sometimes difficult to locate key points
and recommendations that members are being asked to consider or approve,
particularly when they are contained within the body of long and complex reports.
These should be laid out more clearly at the beginning of reports.
51. The language in some reports is still inaccessible, with a reliance on jargon. The
council still has some way to go in supporting effective decision-making and scrutiny
by providing members with clear, concise reports written in plain language.
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Financial management has improved, with better financial
reconciliations and delivery of the council’s capital plan, but we
have concerns about financial capacity and resilience
The frequency and quality of financial reconciliations have improved,
although some weaknesses remain in financial controls
52. In 2015, the Commission expressed concern about some of the council’s
procedures for managing its financial resources, in particular the lack of regular
and systematic financial reconciliations. This was a recurring problem that the
external auditor had raised repeatedly since 2013 and that the council had
not adequately rectified. In response to the Commission’s findings, the chief
executive has taken a more active role in oversight, and temporarily redeployed
finance staff to deal with the problem. As a result, the quality and frequency of
financial reconciliations have now improved. However, in our 2015/16 Annual
Audit Report
we raise concerns about the capacity and skills within the
finance team and highlight the risk this poses to the council maintaining its
improvement in financial controls.
53. The 2015/16 Annual Audit Report
also highlights weaknesses in the
council’s internal controls for payments to private social care providers. Issues
were initially raised by internal audit and include problems with misplaced
payment records and delays to updating the Carefirst payment system. In
2015/16 the council paid approximately £19.5 million to private providers for
homecare services. Given the level of expenditure, we would expect the
council to have effective controls in place to ensure that payments align with
the level of care agreed between the council and care providers. The identified
weaknesses in the council’s internal controls, together with our concerns about
staffing levels in the finance team, continue to indicate risks with the council’s
financial management processes, although the council is taking steps to resolve
both these issues (the council’s response to staffing levels in the finance team
is discussed in paragraphs 37). The problems with the Carefirst system were
considered by the Transformation, Economy and Employment scrutiny panel in
September 2016 and the council has agreed a set of improvement actions.
The council is managing its capital programme more effectively
54. Previously, we reported that the council had improved the way it manages its
capital programme. This included:
• better use of options appraisals
• a ten-year capital investment plan
• an updated corporate asset management plan
• a re-phased capital programme.
55. Despite these improvements, the council continued to experience slippage in
delivering its capital programme over several years:
• In 2013/14, it delivered only around 54 per cent of its planned capital
budget, with an underspend of £22.2 million.
• In 2014/15, it delivered only around 60 per cent of its planned capital
budget, with an underspend of £18.1 million.
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56. The slippage in its capital programmes was not due to any single project, but
reflected delays in a wide range of projects.
57. Since our last Best Value audit the council has demonstrated significant
improvement in delivering capital projects, achieving 95 per cent of its 2015/16
capital programme. Key to this has been better strategic oversight of the
programme. For example, throughout the year the Policy and Resources
Committee’s bi-monthly meetings receive regular capital programme monitoring
reports. The council has also reorganised arrangements for overseeing the
capital programme through the Corporate Asset Management Group. This brings
together two previously separate operational and strategic groups. It allows
potential issues with capital projects to be identified and dealt with more quickly,
resulting in the programme being managed more flexibly to make best use
of resources.
58. The council has also broadened its approach to procuring capital projects.
As well as being an active participant in Hub West Scotland, part of the Scottish
Futures Trust's Hub initiative, it also considers a range of other procurement
routes to deliver major asset projects. This helps to ensure that it achieves the
best possible value from its capital programme.
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Conclusions
59. The council has taken steps to address the concerns raised in the last Best Value
report in 2015, but there is still scope for improvement in some areas. The council
has completed a number of its larger improvement projects, albeit after lengthy
delays. However, the benefits and savings, both anticipated and achieved, associated
with improvement activities remain unclear. Deadlines for current projects also
continue to slip. The council needs to improve the pace of change, and to effectively
monitor and review progress of its improvement activities, if it is to meet its
anticipated savings target of £27.6 million over the next three years. It also needs to
ensure it puts lessons learned into practice so it can be more efficient and effective
in how it delivers organisational change. The council should:
• continue to increase the pace of change in delivering its transformation
programme and focus on its priority projects
• better measure and monitor the benefits and savings it achieves from its
transformation programme and ensure that lessons learned are translated
into improving services
• develop an organisation-wide workforce plan that:
–– forecasts what the council’s priorities are and the size of workforce and
skills it needs to deliver these in the medium term
–– sets out the council’s aims and objectives for its workforce, including
restructuring and voluntary redundancy
• provide elected members with clearer and more concise reports, using
plain language, to help achieve effective decision-making and scrutiny
• maintain improvements in financial management and ensure that the
finance team has the skills and staff to do so.
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